Typical Project Timescales

WEEK 1	WEEK 2	WEEKS 3 - 10	WEEKS 11 - 16
The Loft Conversion consultant visits your home	An Architectural Technician visits your house to take detailed measurements & survey your property	Planning applications are submitted & local authority approvals are obtained on your behalf by the Diligent Developments	Building works start & you make the appropriate stage payments shown in your contract
A free estimate & design is produced within 48 hours of the visit	Drawings are produced to your requirements & agreed with you	Commencement of Building work is scheduled & you make the Stage 1 payment	'Snagging' works & final completion agreed
You decide to go ahead with your loft conversion & pay the survey fee	A contract is produced including all the extras you require in the final price		Completion Certificate issued

Diligent Developments Limited is trading as Diligent Developments
Directors – Ralph Lewars & Sebastian Stephenson
Company Number – 5323384
Registered Office – 51 FARNBOROUGH AVENUE, SOUTH CROYDON, CR2 8HG
Tel:020 8657 7679 email: seb_developments@yahoo.co.uk